

SECRET

MONTHLY PROJECT STATUS REPORT

FOR MONTH OF

April 1952

1. CRYPTONYM FJCROOND		2. DIVISION OR BRANCH KE/PC/A		3. COUNTRY(S) Austria		4. ESTIMATED COMPLETION PERCENT DATE	
5. PLAN <input type="checkbox"/> POLITICAL <input type="checkbox"/> ECONOMIC <input checked="" type="checkbox"/> PARAMILITARY <input type="checkbox"/> SUPPORT							
6. FINANCIAL MECHANISM <input type="checkbox"/> DIRECT <input type="checkbox"/> SUBSIDY <input type="checkbox"/> PROPRIETARY <input checked="" type="checkbox"/> PURCHASE OF SERVICES							
7. PHASE <input checked="" type="checkbox"/> PLANNING <input type="checkbox"/> OPERATIONAL <input type="checkbox"/> LIQUIDATING <input type="checkbox"/> TERMINATED							
8. FUNDING							
FY ALLOTMENTS TOTAL TO DATE		OBLIGATIONS CURRENT MONTH		FY OBLIGATIONS CUMUL. TO DATE		UNOBLIGATED BALANCE	
Not Applicable							
9. NAME OF CASE OFFICER 7		ROOM NO. 2111 K		EXTENSION 3488		SIGNATURE	
10. FACTS, EVALUATION AND COMMENT: (Use additional plain sheet if necessary)							

A. Mission

No change.

B. Accomplishments

1. Not Applicable

2. Nothing to report.

C. Reactions

None

D. Conclusions

None

E. Miscellaneous Comments

The draft of the project outline for FJCROOND was discussed with the case officer from the field who visited the Home Office in April. The project is being re-written on the basis of new information gained during discussion with the case officer.

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCE/METHOD/EXEMPTION 3B2B
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007

File: Crown

SECRET

SECURITY INFORMATION
MONTHLY PROJECT STATUS REPORT
FOR MONTH OF
March 1952

1. CRYPTONYM FJCHOTED		2. DIVISION OR BRANCH EE/IC/A		3. COUNTRY(S) Austria		4. ESTIMATED COMPLETION	
						PERCENT	DATE
5. PLAN							
<input type="checkbox"/> POLITICAL		<input type="checkbox"/> ECONOMIC		<input checked="" type="checkbox"/> PARAMILITARY		<input type="checkbox"/> SUPPORT	
6. FINANCIAL MECHANISM							
<input type="checkbox"/> DIRECT		<input type="checkbox"/> SUBSIDY		<input type="checkbox"/> PROPRIETARY		<input checked="" type="checkbox"/> PURCHASE OF SERVICES	
7. PHASE							
<input checked="" type="checkbox"/> PLANNING		<input type="checkbox"/> OPERATIONAL		<input type="checkbox"/> LIQUIDATING		<input type="checkbox"/> TERMINATED	
8. FUNDING							
FY ALLOTMENTS TOTAL TO DATE		OBLIGATIONS CURRENT MONTH		FY OBLIGATIONS CUMUL. TO DATE		UNOBLIGATED BALANCE	
Not Applicable							
9. NAME OF CASE OFFICER		ROOM NO.	EXTENSION	SIGNATURE			
		2111 R	3486				

10. FACTS, EVALUATION AND COMMENT: (Use additional plain sheet if necessary)

A. Mission

- (Area) Strategic Plan EE Division
Section J-13, Part B, Section 2, Sub Sections g (2) and h
- (Country) Austrian Country Plan
Part IV, Section 3, B

B. Accomplishments

- Not Applicable
- Nothing to report.

C. Reactions

None

D. Conclusions

None

E. Miscellaneous Comments

FJCHOTED is to be a master paramilitary project for Austria which will organize all unconventional warfare activities into an integrated strategic plan. Although the project outline has been written up in rough form, it will not be completed until it has been discussed with the case officer from the field who is at present in the U. S. to discuss Austrian paramilitary plans.